

# Fortune Telling:

Achieving accuracy through integrating the LMS and Finance systems

Adam Robinson & Heather Cripps (Head of Academic Services) (Content Delivery Officer)



## Which LMS/Finance system do you use?



https://www.menti.com/al 318p55feaj

3336 1987





#### Time:

- Workflow duplication approx. 260 p.a. hours spent receipting invoices
- Reconciliation approx. 72 hours p.a. spent comparing LMS data with Finance reports
- Record keeping COPO ledger approx. 11 hours p.a.
- 'Log' updating approx. 27 hours p.a.

#### **Accuracy:**

- Monthly financial reporting (the 'Log')
- Budget forecasting
- COPO expenditure tracking





### What are your challenges with finance?




https://www.menti.com/al 318p55feaj


3336 1987






#### **Process as was - Ordering**
















#### Process as was – Reconciliation




Heather runs report to track all payments in Alma

Finance run report of all library payments in Oracle and send to Heather

Heather spends six hours trying to figure out why Alma report does not match finance report in any way.








2021: Preparing for a systems migration & some wishful thinking...








2022: Library Systems Migration (LMS/RLMS/Digitisation/ILLs/Acqs)

....and finance integration?








Feb 2023: Project initiated (almost) & consultancy scoping








Oct 2023: Project launch imminent....? Staffing changes UoD and Namos








Jan 2024: Project scoping...again








May 2024: Project paused...again
Middelware integration system Mulesoft replaces Oracle Integration Cloud








Nov 2024: Kick off!







Jan 2025: Go live! More staff changes and time pressure for UAT





### Who's who

Team	Role in project	
Central Project Management Office	Oversee and manage project	
Content and Digital Services team	Establish workflows, configure Alma, test, feedback, approve	
Digital Services and Solutions team	Configure, implement, test integration, approve	
Finance team	Test integration, approve	
Namos consultancy	Develop Solution Design / Build integration	
Infomentum (Mulesoft knowledge)	Advisory	
Ex Libris	Advisory	





#### **Process now – Ordering In Oracle**

Purchase Order raised in Oracle

Purchase Order created in Oracle

Purchase Order created in Alma via Integration

#### Alma PO is Created successful

Hi Team-Alma PO is created, below are the details:-


Action	PO Number	Success
Alma PO is Created		True





### **Process Now – Ordering in Supplier sites**


Resource ordered in separate platform. E.g Rialto, EBSCO, JISC using PO number if possible








#### **Process now - Invoicing**





Invoice is receipted in Oracle
Automatically by the integration






### **Process Now - Invoicing**

#### **Finance Receipts Create Success**

Hi Team, Receipts are created in Oracle. Please see below details.













#### **Process Now – Reconciliation**



Heather runs report to track all payments in Alma

Finance run report
of all library
payments in Oracle
and send to Heather

Heather spends twenty minutes making sure they match which they mostly do!





#### What went well/successes

- Time saved for finance workflows
- More accurate financial tracking which aids both our team and the finance team
- The integration is automatic, and the workflow is easy to learn and complete
- Alma functionality for integration was already there it wasn't too difficult to figure out where the integration was going to happen and there was only one very small configuration change needed
- Templates in Rialto helped reduce human error
- Other suppliers, such as Browns, were able to include the PO numbers in their ordering forms so the integration could be used. GOBI are also able to do this (Not yet tested.)

"Much better than I thought it was going to be" – One of my team





#### Challenges/lessons learned

- Communication issues between teams around testing. More time for testing period would have eased these challenges.
- Confirmation email lacking information and readability. This was only realised after testing and therefore couldn't be changed without NAMOS requesting further charges.
- Project took a long time and went through different staff members reason for pressured testing was the project manager was moving on from the university and therefore we need to get it signed off before this
- Ex Libris could have been further involved and earlier.
- It took a long time for each team to get to grips with the other's workflows, Alma terms such as POL, and PO, were confusing to finance and NAMOS.
- Updates have been challenging from Finance or our IT team.





#### So, was it worth it?

- Workflow efficiencies
- Greater accuracy (feedback)
- Technical operations (no hiccups...yet)



Image created using Gemini



